

Website Project Phase 6 (March – September 2015)

Projects Outline

This timeline may be modified to reflect changes or disruptions in staffing or individual unit readiness.

PROJECT	SPONSOR	Start	Status	Completion
ORCA Create site, pages and content for Office of Research and Creative Activity	Scott Snyder	December '14	Complete	May
Library Create site and provide design, content, and technical advise to Library	Michael Lacroix	December '14	In Progress	May 2016
OASA Information Architecture Review and approve IA; Build site in the CMS	Deb Smith-Howell	February	Complete	April
Required technical maintenance and system upgrades	Bret Blackman	March	Complete	April
Online Chat Function: Discovery	Dan Shipp	March	Complete	May
Online Chat Function: Product Review/ Test	Dan Shipp	June	Complete	June
Online Chat Function: Pilot	Dan Shipp	July	In Progress	September
Emergency Site Create site, pages and content for campus emergency information	ICO (Dan Shipp, Stan Schleifer, John Amend)	April	Complete	August
Analytics Strategy Phase 1	Jason Buzzell	April	Complete	May
SEO Optimization	Jason Buzzell	May	In Progress	September
News Center 2.0 Functionality & templates	Erin Owen	June	In Progress	September
Chancellor's Page Create site, pages and content for Chancellor's home page including Dean's List searchable list	Gail Baker	June	In Progress	September

The University of Nebraska at Omaha is an equal opportunity educator and employer with a comprehensive plan for diversity.

Chancellor's Page Create site, pages and content for Commission for the Status of Women	Angela Nastase	July	In Progress	October
Chancellor's Page Create site, pages and content for Office of Equity, Access & Diversity	Charlotte Russell	July	In Progress	October
Temporary Arena Website: Updates		Ongoing	In progress	October
OASA Ongoing Training	Deb Smith-Howell	Ongoing	In progress	December
College Content Assistance	UComm		In progress	Ongoing
CMS Training: Campus Education and Support			In progress	Ongoing

Business and Finance Website Conversion Schedule

Business and Finance have contracted with Liz Renner to provide design, development, and content assistance to convert their websites. Some UComm and IS resources are required to support these projects:

Support Services	Bill Conley	February	Completed	June
Facilities	Bill Conley	May	In Progress	September
Finance	Bill Conley	September		December
Budget & Compliance	Bill Conley	November		February '16
Business & Finance Home page	Bill Conley	November		February '16

Student Affairs/ Enrollment Management Conversion Schedule

Student Affairs/ Enrollment Management utilizes Cascade "super user" Raechel Meyer to provide design, development, and content assistance to convert their websites. Some UComm and IS resources are required to support these projects:

Dual Enrollment	Dan Shipp	June	Completed	June
Business Systems Intelligence	Dan Shipp	June	Completed	July
Student Success Website	Dan Shipp	July	In Progress	August
Undergraduate Admissions: Review and Update pages	Dan Shipp	August	Not Started	September

Office of Academic and Student Affairs (OASA) Conversion Schedule

OASA utilizes Cascade “super user” Keristiena Shenouda to provide design, development, and content assistance to convert their websites. Some UComm and IS resources are required to support these projects:

OASA Website: Create new pages and convert to CMS	Deb Smith- Howell	April	In Progress	December
---	----------------------	-------	-------------	----------