

DRAFT - Website Project Phase 7 (October – December 2015)

Projects Outline

This timeline may be modified to reflect changes or disruptions in staffing or individual unit readiness.

PROJECT	SPONSOR	Start	Status	Completion
Library Create site and provide design, content, and technical advise to Library	Michael Lacroix	December '14	In Progress	May 2016
Business & Finance: Finance Create site and provide design, content, and technical advise to Finance	Bill Conley	September	Not Started	December
Business & Finance: Budget & Compliance Create site and provide design, content, and technical advise to Budget & Compliance	Bill Conley	November	Not Started	February 2016
Business & Finance: Home Page Create site and provide design, content, and technical advise to Business & Finance	Bill Conley	November	Not Started	February 2016
Online Chat Function: Decision	Dan Shipp	October	Not Started	November
Calendar/ Events Promotion Discovery	Dan Shipp	October	Not Started	December
Convert inventory of hard coded pages Includes: A-Z Index and decommission redirects to Avalon server	Bret Blackman/ Erin Owen	October	Not Started	December
Governance Refresh	Erin Owen	October	Not Started	March
Mobile App - StudentX: Support	Dan Shipp	November	Not Started	December
Temporary Arena Website: Updates		Ongoing	In progress	October

OASA Ongoing Training	Deb Smith-Howell	Ongoing	In progress	December
College Content Assistance	UComm		In progress	Ongoing
CMS Training: Campus Education and Support			In progress	Ongoing

Student Affairs/ Enrollment Management Conversion Schedule

Student Affairs/ Enrollment Management utilizes Cascade “super user” Raechel Meyer to provide design, development, and content assistance to convert their websites. Some UComm and IS resources are required to support these projects:

Financial Support & Scholarships: Review and update pages	Dan Shipp	September	Not Started	October
---	-----------	-----------	-------------	---------

Office of Academic and Student Affairs (OASA) Conversion Schedule

OASA utilizes Cascade “super user” Keristiena Shenouda to provide design, development, and content assistance to convert their websites. Some UComm and IS resources are required to support these projects:

OASA Website: Create new pages and convert to CMS	Deb Smith-Howell	April	In Progress	December
---	------------------	-------	-------------	----------