

Website Conversion Projects Phase 1 and 2 (January to August 2013)

Proposed Projects Outline Phase 1: These dates and proposed timelines do not account for potential disruptions caused by the major projects noted above.

Admissions / Visit UNO	COMPLETED
Financial Aid	COMPLETED
Graduate Studies	COMPLETED
Hero Image / Headlines	COMPLETED
Orientation	COMPLETED
College Landing Pages	ONGOING
Majors and Programs Discovery	ON HOLD: COMPLETED PHASE 4
Student Life	COMPLETED
News / eNotes	ON HOLD: PHASE 3
University Communications	ON HOLD: PHASE 3
Budget	IN PROGRESS: PHASE 2

Proposed Projects Outline Phase 2: These dates and proposed timelines do not account for potential disruptions caused by the major projects noted above.

Establishing Project/Team Budget	Completed with ongoing work in future phases
Researching/Establishing CMS (Content Management System)	Completed: Cascade CMS
Governance, Style Guide and Template Discovery	Kicked off and COMPLETED in Phase 3