

WEBSITE PHASE 4

MAJOR UNITS & PROJECTS

An outline of units and projects to be addressed during "Phase 4." The timeline may be modified to reflect changes or disruptions in staffing or individual unit readiness.

Timeframe: March 2014 through October 2014

Duration: 8 months

UNIT & PROJECT	START	SPONSOR
Academic Affairs: General Education Overview Page	March 2014	Deb Smith-Howell
Academic Affairs: Learning Community Landing Page and New Learning Communities Overview Page	March 2014	Deb Smith-Howell
College of Communication, Fine Arts and Media (CFAM)	March 2014	Gail Baker
College of Public Affairs and Community Service (CPACS)	March 2014	John Bartle
Templates & Training (Pilot) Business & Finance: Student Center	April 2014	Bill Conley
Pilot Templates & Training (Pilot) Business & Finance: Parking	April 2014	Bill Conley
College of Arts and Sciences (A&S)	May 2014	David Booker
University Promotional: "Centers" Page	May 2014	University Communications
University News Center 2.0	May 2014	University Communications
Academic Affairs: Service-Learning Academy Site	May 2014	Deb Smith-Howell
University Promotional: "Priorities" Page	June 2014	University Communications
Chancellor's Page	June 2014	Chancellor's Office
CMS Training, Support, Campus Education	Ongoing	UComm and IS
Templates – additional and updates to existing	Ongoing	UComm and IS