

WEBSITE PHASE 5

MAJOR UNITS & PROJECTS

An outline of units and projects to be addressed during "Phase 5." The timeline may be modified to reflect changes or disruptions in staffing or individual unit readiness.

Timeframe: July 2014 through January 2015

Duration: 7 months

| UNIT & PROJECT | START | SPONSOR |
|--|----------------|------------------|
| Enrollment Management: Registrar | July 2014 | Pelema Morrice |
| International Studies and Programs (IS&P) | July 2014 | Tom Gouttierre |
| Templates & Training Academic Affairs: Campus Assessment & Measurement | August 2014 | Deb Smith-Howell |
| Library | September 2014 | Steve Shorb |
| Business & Finance: Human Resources | September 2014 | Bill Conley |
| Calendar/Event Promotion Online | October 2014 | Dan Shipp |
| Primary Navigation: Research Portal Page & Office of Research and Creative Activity (ORCA) Site | October 2014 | Scott Snyder |
| CMS Training, Support, Campus Education | Ongoing | UComm and IS |
| Templates – updates to existing | Ongoing | UComm and IS |